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COLORADO RIVER RECOVERY PROGRAM   RECOVERY PROGRAM 
FY 2006 ANNUAL PROJECT REPORT    PROJECT NUMBER:C-24A 
 
I. Project Title:  Myton Townsite Diversion Dam (MTDD) Rehabilitation 
 
II. Principal Investigator(s): Terry J. Hickman 

     Environmental Programs Manager 
     Central Utah Water Conservancy District 
     355 W. University Parkway 
     Orem, Utah 84058-7303  
     801.226.7174 (O)    801.380.0686 (C) 

 
III. Project Summary:    Rehabilitation of MTDD will improve management/measurement of 

existing Duchesne River flows in compliance with 2005 FWS Biological Opinion on 
Federal water projects in the Uinta Basin, Utah.  Existing diversion would be 
reconstructed, in part, and equipped with remote, real time monitoring/measurement and 
controls to limit irrigation diversions to decreed rights, allowing excess water to bypass 
downstream to meet instream flow targets for endangered fish in the lower Duchesne 
River.  Feasibility design and cost estimates have been completed.  Funding 
arrangements, including cost-share from the CRRIP, Reclamation (Water 2025), DOI, 
water users and others were completed.  W2025 grant application was submitted to 
Reclamation May 2006.  Grant was not awarded in 2006, although the application 
remains active and sponsors are hopeful of funding in 2007.  

 
IV. Study Schedule:  N/A 
 
V. Relationship to RIPRAP:  1.C.2.b. Develop Agreements to Deliver and Protect Water from 

Daniels Diversion – agreements with water users/operators for rehabilitation of MTDD 
will facilitate protection and delivery of water, secured via prior approved Daniels 
Diversion agreements, to downstream reaches of the Duchesne River in compliance with 
2005 Biological Opinion. 

 
1.G. Evaluate and Revise Flow Regimes to Benefit Endangered Fish Populations – ability 
to deliver and measure flows accurately past MTDD will assist in evaluating efficacy of 
Duchesne River target flows mandated by Biological Opinion  

 
1.F.1. Construct Additional Gages as Needed –rehabilitation of MTDD will improve 
measurement of diversions and bypasses.  

 
VI. Accomplishment of FY 2006 Tasks and Deliverables, Discussion of Initial Findings and 

Shortcomings:  No tasks or deliverables accomplished. Project is on hold pending 
funding decisions by Reclamation. 

 
VII. Recommendations:  Project sponsors remain hopeful that Reclamation (Water 2025) 

funding will be awarded in 2007.  No changes in project design or construction are 
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recommended.  Updated cost estimate will be required in 2007 to reflect increased 
construction/materials costs. Estimate will be funded by DOI at no cost to CRRIP. 

 
VIII. Project Status:   Project is on track and ongoing.  No changes in project direction, 

probability of project success, predicted funding needs or alignment with RIPRAP 
objectives are required. 

 
IX. FY 2006 Budget Status 
 
 A. Funds Provided:  None 
 B. Funds Expended: None 
 C. Difference:  None 
 D. Percent of the FY 2006 work completed, and projected costs to complete: 0% 

completed; no costs to date.  Project is on hold awaiting Reclamation funding 
decisions. 

 E. Recovery Program funds spent for publication charges:  None 
 
X. Status of Data Submission (Where applicable): None 
 
XI. Signed:    Terry J. Hickman                                             
             Principal Investigator  Date  10/26/06 
  
APPENDIX: None 


